BETA

ENGINEERING SUCCESS TOGETHER WEE KLY SU M MARY REPO RT
Client: Needham DPW Dates: 08/03/15 to 08/07/15

Contract: Rockwood Lane Extension

Developer: Wayside Realty Trust Inspector(s) onsite:  MH/BL

WORK COMPLETED THIS WEEK

e Construction Supervisor re-identified as Carlos Ferreira on 8/4. No reliable site supervisor
was present 8/27-9/3.

e Blasting and seismograph monitoring occurred Mon., Wed. & Thur.

e Excavation of blasted materials.

e Roughly 50 truckloads of blasted materials removed from site.

e Ongoing rock drilling in central eastern area of site.

e Conducted 3 blasts on 7/29, 4 blasts on 7/30 and 4 blasts on 7/31.

e Needham Fire Dept. detail and Eversource Rep. on site to monitor blasting.

e Addressed outstanding stormwater controls by installing a construction pad & catch basin
filter fabric. Erosion controls for the large stockpile not yet addressed.

e Some truck route signs installed.

e Several trucks observed not traveling on approved truck route.

e Boulders continue to be located on abutter’s property.

e Site is still under original ownership; however it is under P&S with the builder.

WORK ANTICIPATED FOR NEXT WEEK

e Projected blasting schedule for next week is Tuesday, Wednesday, and Thursday.
e Removal of additional stockpiled and blasted material.

e Additional truck route signage.

e Earthwork and grading.

e Stormwater control improvements to large stockpile.

e Installation of construction notification signs off-site.

e Continued improvements to off-site vehicle impacts.

e Removal of boulders from abutting property.
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Needham DPW
Rockwood Lane Extension
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Setting blasting mats prior to blasting

Construction pad installed 8/04/15 Trailers hauling excavated rock offsite
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Needham DPW
Rockwood Lane Extension

PHOTOS

Rock Drilling Continues Daily Excavation of blasted rock
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